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COST ($ in Thousands) FY 2002 
Actual

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

FY 2008 
Estimate

FY 2009 
Estimate

Cost to 
Complete

Total Cost

3843 B-2 Advanced Technology Bomber 163,452 259,722 176,775 236,609 307,676 90,217 87,872 142,185 Continuing TBD

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0 0

1.  In FY 2003, 0604240F B-2 Advanced Technology Bomber, included new start efforts. The B-2 Radar funding will be used to move the APQ-181 radar spectrum band 
where it can receive a primary user designation and permanent frequency allocation authorization from the National Telecommunications Information Administration (NTIA).  
The following Low Observable (LO) Maintenance Improvements were New Starts:  Hot Trailing Edge, Tailpipe Coatings, and Alternative Door Edge Treatment.


2.  $24.7M RDT&E funding misaligned; Belongs in B-2 Procurement.

(U) A. Mission Description
The B-2 SPIRIT is America's most advanced long-range strike aircraft.  This all-wing two crew member aircraft has twin weapons bays of over 20,000 pounds capacity 
each and employs a wide array of signature reduction technologies to greatly enhance its ability to penetrate enemy defenses and survive in a highly defended target 
environment.  The B-2 provides global force projection capability and the ability to influence an enemy regardless of the location of enemy assets or the availability of 
forward basing.

(U) FY 2002 ($ in Thousands)
(U) $0 Accomplishments / Planned Program:
(U) $12,585 Continue B-2 Baseline support to include Developmental Flight Test Base of Operations, Baseline Mission Planning Support, LRPP/QRS/IPP 

Studies, and Baseline Other Government Costs (OGCs).
(U) $129,767 Continue development of EGBU-28 (Congressional Plus-up Program), Link-16/CID/In-Flight Replanner(IFR)(Congressional Plus-up Program), 

UHF SATCOM, and Smart Bomb Rack Assembly(SBRA) programs.
(U) $21,100 Begin development of EHF SATCOM program.
(U) $163,452 Total

(U) FY 2003 ($ in Thousands)
(U) $0 Accomplishments / Planned Program:
(U) $15,022 Continue B-2 Baseline support to include Developmental Flight Test Base of Operations, Baseline Mission Planning Support, LRPP/QRS/IPP 

Studies, and Baseline Other Government Costs (OGCs).
(U) $135,850 Continue development of Link-16/CID/IFR, EGBU-28, UHF SATCOM, JDAM-82/SBRA, and EHF-Satcom programs.
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(U) A. Mission Description Continued

(U) FY 2003 ($ in Thousands) Continued
(U) $79,350 Begin development of Radar Frequency Management modification (Congressional Plus-Up Program)
(U) $8,000 Begin development of Aft Deck Cracks program
(U) $4,500 Begin development of Digital Engine Control (DEC) program
(U) $6,800 Begin development of LO Maintenance Improvement: Advanced Hot Trailing Edge (Congressional Plus-Up Program)
(U) $4,300 Begin development of LO Maintenance Improvement: Tailpipe Coatings (Congressional Plus-Up Program)
(U) $5,900 Begin development of LO Maintenance Improvement: Alternative Door Edge Treatment (Congressional Plus-Up Program)
(U) $259,722 Total

(U) FY 2004 ($ in Thousands)
(U) $0 Accomplishments / Planned Program:
(U) $13,755 Continue B-2 Baseline support to include Developmental Flight Test Base of Operations, Baseline Mission Planning Support, LRPP/QRS/IPP 

Studies, and Baseline Other Government Costs (OGCs).
(U) $138,320 Continue development of Link-16/CID/IFR, JDAM-82/SBRA, EHF SATCOM, and Radar Frequency Management modification programs.
(U) $24,700 Misaligned funding; Belongs in B-2 procurement.
(U) $176,775 Total

(U) B. Budget Activity Justification
This program is in budget activity 05 - System Development & Demonstration - because of concurrency in developing, testing, producing, and deploying the B-2.

(U) C. Program Change Summary ($ in Thousands)
FY 2002 FY 2003 FY 2004 Total Cost

(U) Previous President's Budget 216,962 225,327 201,132 TBD
(U) Appropriated Value 219,004 265,327
(U) Adjustments to Appropriated Value

a. Congressional/General Reductions -3,213 -42
b. Small Business Innovative Research -1,998
c. Omnibus or Other Above Threshold Reprogram -20,033 -2,759
d. Below Threshold Reprogram -5,909
e. Rescissions -24,399 -2,804
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(U) C. Program Change Summary ($ in Thousands) Continued
FY 2002 FY 2003 FY 2004 Total Cost

(U) Adjustments to Budget Years Since FY 2003 PBR -24,357
(U) Current Budget Submit/FY 2004 PBR 163,452 259,722 176,775 TBD

(U) Significant Program Changes:
FY04:  AF increased Radar (+49.4M); Decreased EHF SatCom (-$30.9M); $24.7M RDT&E funding misaligned; Belongs in B-2 Procurement.

(U) D. Other Program Funding Summary ($ in Thousands)
FY 2002 

Actual
FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

FY 2008 
Estimate

FY 2009 
Estimate

Cost to 
Complete

Total Cost

(U) A/C Proc, AF, Combat 
A/C/BA07/B-2A

0 0 0 0 0 0 0 0 0 0

(U) A/C Proc, AF, Post Prod 
Support/BA07

11,824 3,259 6,919 7,055 7,268 7,426 0 0 0 TBD

(U) A/C Proc, AF, 
Modifications/BA05/B-2A

23,433 93,462 76,464 118,127 237,326 282,844 155,499 98,111 Continuing TBD

(U) A/C Prod, AF, ICS 35,838 33,271 31,556 31,828 22,004 11,302 8,535 9,226 Continuing TBD
(U) A/C Proc, AF, Cmn Spt 

Eq/BA07/Items<$2M
427 426 2,023 0 0 0 0 0 0 TBD

(U) A/C Proc, AF, A/C Initial 
Spares/BA06/B-2A

57,312 8,533 3,692 2,272 6,524 2,562 0 0 0 TBD

(U) Proc (Other), AF/BA 02,03, 
04/B-2A

7,839 7,530 7,549 7,684 7,783 7,941 8,182 8,358 Continuing TBD

(U) Military Construction/BA01 0 35,978 0 0 0 0 0 0 0 TBD

(U) E. Acquisition Strategy
Key elements of the overall acquisition strategy include: use of sole source contract with a prime/integrating contractor (Northrop Grumman); use of cost plus award fee 
(CPAF) development contracts; and combining developmental upgrades with software sustainment blocks to minimize the number of software releases, aircraft 
downtime and differences in fielded configurations
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(U) F. Schedule Profile
FY 2002 FY 2003 FY 2004

1 2 3 4 1 2 3 4 1 2 3 4
(U) JASSM Flight Test Complete *
(U) Link-16/CID/IFR Final Design Review *
(U) EHF SatCom Contract Award *
(U) Radar Frequency Management Mod Dev CAD Contract Award *
(U) Aft Deck Repair Contract Award X
(U) UHF SatCom Flight Test Complete X
(U) EGBU-28 Flight Test Complete X
(U) JDAM-82/SBRA Flight Test Complete X
(U) Radar Frequency Management Mod Dev SDD Contract Award X
(U) Link-16/CID/IFR Flight Test Complete X

* = Completed event
x = Planned event
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(U) A. Project Cost Breakdown ($ in Thousands)
FY 2002 FY 2003 FY 2004

(U)  Equipment Development & Evaluation 129,168 220,386 146,078
(U)   Government Test 7,789 14,005 10,860
(U)   Mission Planning 9,917 12,521 8,140
(U)   Other Government Costs (OGC) 16,578 12,810 11,697
(U)   Other 0 0
(U) Total 163,452 259,722 176,775

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 2002

Budget
FY 2002

Budget
FY 2003

Budget
FY 2004

Budget to 
Complete

Total 
Program

Product Development Organizations
 Air Vehicle - NG Multiple Multiple 21,288,933 129,168 220,386 146,078 Continuing TBD
 Aircrew Training  CPIF Jul 1985 561,345 561,345 561,345 561,345
 Mission Planning  Multiple Multiple 399,278 399,278 332,337 9,917 12,521 8,140 Continuing TBD
Support and Management Organizations
 Other Govt Costs  N/A 1,045,960 16,578 12,810 11,697 Continuing TBD
Test and Evaluation Organizations
Govt Test N/A N/A 788,560 7,789 14,005 10,860 Continuing TBD

(U) Government Furnished Property:

Item
Description

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Delivery
Date

Total Prior
to FY 2002

Budget
FY 2002

Budget
FY 2003

Budget
FY 2004

Budget to 
Complete

Total 
Program
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(U) Government Furnished Property Continued:

Item
Description

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Delivery
Date

Total Prior
to FY 2002

Budget
FY 2002

Budget
FY 2003

Budget
FY 2004

Budget to 
Complete

Total 
Program

Product Development Property
 Engines G.E. Multiple  Multiple  N/A 566,500 566,500
 AARL Boeing FPIF  Jun 88 125,934 0 125,934
Support and Management Property
Test and Evaluation Property

Subtotals
Total Prior
to FY 2002

Budget
FY 2002

Budget
FY 2003

Budget
FY 2004

Budget to 
Complete

Total 
Program

Subtotal Product Development 22,875,049 139,085 232,907 154,218 TBD TBD
Subtotal Support and Management 1,045,960 16,578 12,810 11,697 TBD TBD
Subtotal Test and Evaluation 788,560 7,789 14,005 10,860 TBD TBD
Total Project 24,709,569 163,452 259,722 176,775 TBD TBD


